
Scope of Work Joint Draft No. 1
Vermont Asbestos Group Mine Site

Confidential Settlement Material
DRAFT of 4/7/09

1

SCOPE OF WORK
VERMONT ASBESTOS GROUP MINE SITE

EDEN AND LOWELL, VERMONT

Pursuant to the
Consent Decree and Settlement Agreement



Scope of Work Joint Draft No. 1
Vermont Asbestos Group Mine Site

Confidential Settlement Material
DRAFT of 4/7/09

2

Settlement of Claims under CAA §303 and RCRA §7003

I. INTRODUCTION

1. This Scope of Work (“SOW”) identifies the components of the injunctive relief
(“Work”) required pursuant to the Consent Decree and Settlement Agreement (“Consent
Decree”) to settle specifically the U.S. claims against G-I Holdings, Inc. under CAA §303 and
RCRA §7003 with respect to the Vermont Asbestos Group (“VAG”) Mine Site in Eden and
Lowell, Vermont.1 The activities to be conducted pursuant to this Agreement and SOW are
intended to abate an alleged imminent and substantial endangerment to public health and the
environment posed by the VAG site. This SOW may be amended by written agreement of the
parties, and incorporated as an “Addendum” to the SOW. This SOW is subject to the terms of
the Agreement. In the event of any conflict between this SOW and the Agreement, the terms of
the Agreement shall control.

2. Pursuant to the Agreement, G-I will establish and fund, in accordance with the terms
of the Agreement, a custodial trust(“Trust”), which will have responsibility for implementing the
Work described herein. Under this SOW, the Trust shall prepare and submit to EPA and
Vermont the items identified below. The Trust shall implement each item as it is approved by
EPA, in consultation with Vermont. The Trust shall retain an environmental contractor (the
“Contractor”) to perform the work described herein. The schedule set forth in the Agreement
shall apply for implementation of all the field activities described in this SOW, unless otherwise
specified below.

II. GENERAL REQUIREMENTS

3. EPA and Vermont will each designate a Project Manager (“PM”) as their
representative and point of contact to oversee the requirements set forth in this SOW. The Trust
shall also designate a project manager (the “Trust PM”) who shall be an employee of the
Contractor as described below. The Trustee and the Trust PM shall communicate freely and
frequently with the EPA and Vermont PMs prior to and during development of plans and
deliverables and continually throughout implementation of approved plans.

4. Each required plan generated pursuant to this SOW must be submitted to the PMs for
approval prior to implementation.

5. By telephone or otherwise, the Trustee or the Trust PM shall inform the PMs of any
field activity not less than five (5) business days prior to the event. As components of the air
monitoring program are weather dependent, the Trustee or the Trust PM shall inform the PMs of
any field activity related to the air monitoring program as far in advance of the event as
reasonably possible.

1 The SOW is Attachment # 2 to the Agreement and has been incorporated and made fully
enforceable by reference. Unless otherwise defined herein, the terms used in this SOW shall have
the definitions set forth in Section III (Definitions) of the Agreement.
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6. The Trust shall perform and complete all activities that the PMs have authorized in
accordance with the Agreement, provided that funding is available for such work under the
Agreement, and consistent with cost caps set forth in the Agreement. .

7. The PMs may, subject to the terms of the Agreement, require the Trust to alter or
expand upon plans after approval, based on new information, changed Site conditions, or
subsequently identified deficiencies.

III. SPECIFIC REQUIREMENTS

8. The Trustee shall provide the name and qualifications of the supervising contractor
(the “Contractor”) within ten (10) days after the establishment of the Trust. The Trust’s
supervising contractor is subject to approval by EPA and Vermont. In addition to the name and
qualifications, the Trustee shall provide the supervising contractor’s project manager (the “Trust
PM”) including name(s), telephone numbers, and e-mail addresses.

9. The Trust shall require the Contractor to generate an OSHA-compliant, site-specific
Health and Safety Plan (“HASP”) for items IV.A-IV.D, within thirty (30) calendar days after the
establishment of the Trust. HASPs also shall be generated and implemented for subsequent field
activities not covered by the initial HASP. The HASP shall include contingency planning.

10. The Contractor is responsible for the health and safety of its employees, compliance
with OSHA, and compliance with applicable state requirements, such as the Vermont
Regulations for Asbestos Control. Nothing contained in this SOW or any approved plans shall
relieve the Contractor of its responsibility in this regard.

IV. WORK PLAN

11. The Trust shall generate a technically sound Work Plan within thirty (30) calendar
days after the establishment of the Trust that describes how the Trust will accomplish the field
activities detailed below in Parts A through D and as referenced in the Agreement. The Work
Plan must be approved by EPA, in consultation with Vermont, prior to the implementation of
any field activities.

A. Installation and Maintenance of Perimeter Signs, Gates and Barriers

12. The Trust shall install signs, chain-link gates, barriers, and/or fencing so as to
reasonably restrict access to the VAG Site. The signs, gates, barriers, and/or fencing shall be
installed at the locations identified on the Site map, Attachment # 3 to the Agreement. If a
secure gate is already in place, then only the extending barriers and/or fences shall be required.
The location and size of the signs, the wording on the signs, and the lengths of these barrier
extensions beyond the gates will be determined during EPA and Vermont field visits and the
required sign locations and barrier dimensions will be added to this SOW as an Addendum. The
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supervising contractor will be given the opportunity to visit the site and concur on the
dimensions prior to the completion of the Addendum.

13. Following the installation of the signs, gates, barriers, and/or fencing, the Trust shall
implement measures set forth in Section II. Part D below to ensure that the perimeter signs,
gates, fencing, and/or barriers are maintained in good operating condition, until seven (7) years
and nine (9) months after the Plan Effective Date or as otherwise provided in the Agreement.

B. Prevention of Vehicular Access to the Top of the Eden Tailing Pile

14. The Trust shall take measures to prevent all vehicular access to the top of the Eden
Mine Tailing Pile as indicated on the site map, Attachment # 3, via the make-shift roads which
have been commonly used for such traffic by installing Jersey Barriers (or equivalent) to further
restrict access to the roads. The locations of these barriers will be determined during EPA and
Vermont field visits and will be added to this SOW as an Addendum when available.

15. Following the installation of the Jersey Barriers (or equivalent), the Trust shall
implement measures set forth in Section II. Part D below to ensure that the barriers are
maintained in good condition, until seven (7) years and nine (9) months after the Plan Effective
Date or as otherwise provided in the Agreement.

C. Security of On-Site Buildings

16. The Trust shall board-up all first floor windows and pad-lock all doors of the on-site
buildings where asbestos was processed, including but not limited to the Mill and the four
crusher buildings. The locations of these structures are identified on the site map, Attachment #3
to the Agreement.

17. The Trust shall remove the readily-identified product (milled and friable asbestos)
from the areas around the building perimeters, and secure the product on-site. The extent,
location, and on-site relocation of the product will be determined by representatives of the
Trust’s supervising contractor, Vermont, and/or EPA prior to the submittal date of the Work Plan
and documented in an Addendum to this SOW.

18. The Trust will also take measures to ensure that the buildings containing product
maintain sufficient structural integrity to prevent releases of product. The scope of these
measures is expected to include the securing of the sections of the buildings’ exteriors that are
peeling away from the structure due to wind. These locations and extent of the securing shall be
determined by representatives of the supervising contractor, Vermont, and/or EPA prior to the
submittal date of the Work Plan and documented in an Addendum to this SOW. EPA and
Vermont shall be given copies of the keys to any padlocks used on the site.

19. The Trust shall implement measures set forth in Section II. Part D below to ensure
that the security of the buildings is maintained in good condition, until seven (7) years and nine
(9) months after the Plan Effective Date or as otherwise provided in the Agreement.

D. Security Guard
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20. The Trust shall retain an individual or firm to provide the equivalent of one full-time
person for security work at the Site, to generally oversee security of the Site during the
construction phase of the Work, and to continue with the tasks set forth in Section II. Part D.
below, until seven (7) years and nine (9) months after the Plan Effective Date or as otherwise
provided in the Agreement.

21. The Security Guard shall be on duty at the Site full-time, with the days of the week
to be determined by EPA, in consultation with Vermont, (40 hours per week excluding holidays)
from April 15 (except for Settlement Year One, when the Security Guard will be on-site no later
than sixty days after receipt of EPA’s approval of the Work Plan) through November 15 (high
season), weather permitting, and part-time (one 8 hr-day/week) from November 16 to April 14
(off-season), as weather permits, and/or as otherwise determined by EPA, Vermont and the Trust
PM..

22. The parameters for the Security Guard service are as follows:

a) Operations. The Trust shall install an Office/Trailer on a clean pad at the
general location identified in Attachment # 3. The trailer shall serve as an
operating office for the VAG Security Guard, and the repository for all
maintenance records and Site activity log-books.

b) OSHA Compliance. The Security Guard shall comply with all applicable
OSHA and Vermont Department of Health requirements including, but not
limited to training requirements. (See Section II – HASP requirement.)

c) Physical Inspections during the High Season. In accordance with a
“patrol circuit” and to the extent reasonably feasible, the Security Guard
shall conduct daily physical inspections of the exterior gates and fencing,
signs, air monitoring instrumentation, including meteorological stations if
such equipment is deployed, and weekly inspections of buildings during
the high season (April 15 – Nov 15).

d) Physical Inspections during the Off Season. During the off season, the
Security Guard shall perform physical inspections once a week, weather
permitting.

e) Patrol Circuit. The “patrol circuit” will be determined by representatives
of the supervising contractor, Vermont and EPA. When complete, a map
and/or verbal description of the patrol circuit will be forwarded to the
Trust for inclusion into the security- related Work Plan as described in
Section III above prior to the beginning of the Security Guard service.

f) Maintenance of On-Site Log. The Security Guard shall maintain a written
and legible daily log, with notations of daily and periodic activity,
inspection results and observations, and shall make the log available for
inspection by EPA and Vermont personnel upon request. The log shall
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also include the date, weather conditions, and whether any visual
emissions (dust) were observed from any portion of the site.

g) Submission of Periodic Reports. The Security Guard shall compile and
integrate the information collected through inspections and shall provide it
in quarterly progress reports to EPA and Vermont. The report can simply
be a compilation of the daily log sheets for that month or, as an alternative,
the Security Guard may produce and submit a separately-prepared report.
The report shall include the dates that the Security Guard was on duty that
month and an entry for each day (inspection results and observations). A
complete record of all daily reports and periodic reports shall be
maintained on-site in the Guard’s Office and all documents shall be
converted to an electronic format and submitted in accordance with EPA
Region 1 document protocols.

h) Interim Special Reports. The Security Guard shall provide notice to
Vermont and EPA of any unusual activity, including any breach of on-site
security. This notice shall be via phone and to a designated list via e-mail.
Any such activity shall be recorded in the logs.

i) Maintenance: The Trust shall order supplies and make repairs to maintain
the integrity of the controls described above, and as necessary to ensure
compliance with the requirements of this SOW and the Agreement. The
repairs shall be documented in the periodic reports. EPA and Vermont
shall be notified via phone or e-mail when repairs are deemed necessary
and subsequent work is scheduled.

V. QUALITY ASSURANCE PLANS

23. The Trust shall use quality assurance, quality control, and chain of custody
procedures for all samples in accordance with applicable EPA requirements described below.2

Prior to the commencement of any sampling or monitoring project under the Agreement and this
SOW, the Trust shall submit to EPA for approval, after a reasonable opportunity for review and
comment by Vermont, a Sampling and Analysis Plan (“SAP”), which includes, among other
things, a Quality Assurance Project Plan (“QAPP”) that is consistent with this SOW, and
applicable guidance documents.

24.

2 The Trust shall comply with the following in implementing this SOW: “EPA Requirements for
Quality Assurance Project Plans (QA/R5)” (EPA/240/B-01/003, March 2001) “Guidance for
Quality Assurance Project Plans (QA/G-5)”(EPA/240R-02/009, December 2002), “EPA New
England Quality Assurance Project Plan Program Guidance,” Version 1, Revised 2008,
http://www.epa.gov/region1/lab/qa/qualsys.html. ), and subsequent amendments to such
guidelines upon notification by EPA to the Trust of such amendment. Amended guidelines shall
apply only to procedures conducted after EPA notification.
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25. The Trust shall ensure that EPA and Vermont personnel and their authorized
representatives are allowed access at reasonable times to all laboratories utilized by the Trust in
implementing the Agreement and this SOW. In addition, the Trust shall ensure that such
laboratories shall analyze all samples submitted by EPA pursuant to the QAPP for quality
assurance monitoring. The Trust shall ensure that the laboratories they utilize for the analysis of
samples taken pursuant to the Agreement and this SOW perform all analyses according to
accepted EPA methods or other methods approved by EPA for the VAG Site as described
below.3 Upon approval by EPA, in consultation with Vermont, the Trust may use other analytical
methods which are as effective in achieving the applicable data quality objectives as the
currently-approved EPA methods.

26. For asbestos analysis, the Trust shall use the following analytical methods, after
consultation with, and as determined by, EPA and Vermont:

a. Air - Transmission Electron Microscopy (TEM), ISO 10312. Phase Contrast
Microscopy (PCM), NIOSH 7400 may also be used for some air samples.

b. Soil – Polarized Light Microscopy (PLM), California Air Resources Board (CARB)
Method 435.

c. Dust – Microvac, ASTM D5755-03: Standard Test Method for Microvacuum
Sampling and Indirect Analysis of Dust by TEM for Asbestos Structure Number Surface
Loading.

d. The Trust shall ensure that all laboratories it uses for analysis of samples taken
pursuant to the Agreement and this SOW participate in an EPA or EPA-equivalent
QA/QC program and have met all applicable Vermont Regulations. For example,
analytical laboratories for asbestos must be certified per the requirements in the Vermont
Regulations for Asbestos Control.

27. The Trust shall only use laboratories that have a documented Quality System which
complies with ANSI/ASQC E4-2004, “Quality Systems for Environmental Data and Technology
Programs: Requirements with Guidance for Use,”, and “EPA Requirements for Quality
Management Plans (QA/R-2),” (EPA/240/B-01/002, March 2001) or equivalent documentation
as determined by EPA.

28. EPA may consider laboratories accredited under the National Environmental
Laboratory Accreditation Program (“NELAP”) as meeting the Quality System requirements. If

3 Accepted EPA analytical methods not related to asbestos include but are not limited to, those
methods that are documented in the “Contract Lab Program Statement of Work for Organic
Analysis” (Multi-Media, Multi-Concentration Organic Analysis, SOMO1.1, which can be found
at http://www.epa.gov/superfund/programs/clp/som1.htm) and the “Contract Lab Program
Statement of Work for Inorganic Analysis,” (Multi-Media, Multi-Concentration Inorganic
Analysis, ILM05.3, which can be found at
http://www.epa.gov/superfund/programs/clp/ilm5.htm), and any amendments made thereto
during the course of the implementation of the Agreement and SOW.



Scope of Work Joint Draft No. 1
Vermont Asbestos Group Mine Site

Confidential Settlement Material
DRAFT of 4/7/09

8

the Trust uses a commercial laboratory for analysis for which NELAP certification is available,
the Trust shall provide documentation to EPA that demonstrates that each laboratory maintains
NELAP certification for the specific methods/matrices and analysis to be performed.

29. For each analytical method employed for which NELAP certification is not
available, the Trust shall provide supporting documentation demonstrating how the method has
been verified for all matrices to be analyzed. EPA will review the Trust’s supporting
documentation and will notify the Trust as to whether such method is acceptable.

30. The Trust shall ensure that all field methodologies utilized in collecting samples for
subsequent analysis pursuant to the Agreement and this SOW shall be conducted in accordance
with the procedures set forth in the QAPP as approved by EPA, in consultation with Vermont.

31. Upon request, the Trust shall allow split or duplicate samples to be taken by EPA and
Vermont or their authorized representatives. EPA and Vermont shall provide copies of the results
of the analysis of such split samples to the Trust after such results have undergone QA/QC
analysis.

32. The Trust shall notify EPA and Vermont not less than five (5) business days in
advance of any sample collection activity unless the parties agree to shorter notice or shorter
notice is required because the activities are weather-dependant. In addition, EPA and Vermont
shall have the right to take any additional samples that EPA or Vermont deem necessary. Upon
request, EPA and Vermont shall allow the Trust to take split or duplicate samples of any samples
they take as part of their oversight of the Trust’s implementation of the Work.

33. The Trust shall submit three copies to EPA and three copies to Vermont of the results
of all sampling and/or tests or other data obtained or generated by or on behalf of the Trust with
respect to the VAG Site and/or the implementation of the Agreement and this SOW, unless EPA
and/or Vermont specify a different number of copies. In addition, the Trust shall submit an
electronic copy of all sampling results to EPA and Vermont.

VI. METEOROLOGICAL AND AIR MONITORING STATIONS

35. During 2009, EPA and Vermont will conduct air monitoring in connection with the
VAG Site. EPA and Vermont will provide the Trust with the results of the 2009 air monitoring,
and will determine, based on an analysis of those results and in consultation with the Trust, what
changes need to be made to the meteorological and air monitoring parameters set forth in this
SOW.

36. By no later than February 1, 2010, or if the Preliminary Period Contribution is
exhausted, thirty days following the Plan Effective Date, whichever is later, the Trust shall
generate a technically sound Work Plan that describes how the Trust will accomplish the
meteorological and air monitoring field activities detailed below in Paragraphs 37 and 38, and as
referenced in the Agreement. This Work Plan shall relate to the installation and operation of the
meteorological and air monitoring stations and is subject to approval by EPA, in consultation
with Vermont, prior to the start of any field activities.
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37. Installation and Operation of Meteorological Stations. The Trust shall install and
continuously operate three (3) meteorological stations from May 1 through November 1 of each
calendar year except in 2010, in which year the Trust shall begin operations no later than May 1
site conditions permitting or, if the Preliminary Period Contribution is exhausted, ninety days
after the Plan Effective Date, whichever is later. The operation of the meteorological stations
shall continue until seven (7) years and nine (9) months after the Plan Effective Date or as
otherwise provided in the Agreement. The locations of these stations will be determined during
EPA and Vermont field visits and these locations will be added as an Addendum to this SOW.

38. The parameters for the meteorological stations are as follows:

a) Specific siting locations should be consistent with the EPA
Quality Assurance Handbook for Air Pollution Measurement
Systems: Volume IV: Meteorological Measurements Version 2.0
(Volume IV: Meteorological Measurements Version 2.0).

b) The instrument/device specifications should be certified by the
National Institute of Standards Technology (“NIST”).

c) The meteorological system must be able to measure
continuously (at fifteen (15) minute raw data collection frequency
intervals) for ambient temperature, wind speed and direction,
precipitation, barometric pressure, and relative humidity; and be
able to transfer these data to an external device such as a computer,
data logger, or network. The information from the meteorological
stations shall be downloaded at intervals that minimize the loss of
information due to equipment issues. At a minimum, the data shall
be downloaded prior to and after each sampling event.

d) For ambient temperature, wind speed, and wind direction, the
measurement devices within the system must meet the
SLAMS/SPM (non-NCore) meteorological measurement quality
objectives listed in Table 0-5 in Volume IV: Meteorological
Measurements Version 2.0.

e) The meteorological system should have a reliable energy
source.

f) Applicable data validation criteria in Appendix C of Volume
[still need reference].

VII METEOROLOGICAL MEASUREMENTS VERSION 2.0 SHOULD BE
FOLLOWED

39. Installation and Operation of Air Monitoring Stations. The Trust shall install air
monitoring stations at ten (10) locations and begin conducting air sampling within the parameters
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as set forth in the Paragraphs a through f. The locations of these stations will be determined
during EPA and Vermont field visits and the locations will be described in an Addendum to this
SOW.4

a) During the Trust’s first sampling season, monthly, 24-hour air
monitoring samples shall be collected from each of five monitoring
stations shown in the Addendum. Weekly, 10-hour air monitoring
samples also shall be collected during this period at the ten (10)
locations for purposes of assessing the need for dust suppression
activities and other data quality objectives (“DQOs”). In addition,
one of the ten (10) monitor locations shall have a second air
sampling station (duplicate) for QA/QC purposes.

b) During the Trust’s first sampling season, 100% of air
monitoring samples shall be analyzed by phase contrast
microscopy (PCM) as well as by transmission electron microscopy
(TEM) (Method: ISO 10312).

c) The sampling events are to be tied in to wind speed and
precipitation to the extent possible5. An average predicted wind
speed of 10 miles per hour (“mph”) or greater can trigger a discrete
sampling event, providing there has been no appreciable
precipitation event for 36 hours preceding the event or predicted
for the time frame of the event.

d) To the degree practical, EPA ambient air monitoring criteria for
National Ambient Air Quality Standard (“NAAQS”)
measurements should be followed for locating the air monitoring
stations.

e) EPA, in consultation with Vermont, shall select the monitor
locations based on the following criteria: At least 30 cm from any
obstruction to air flow, 2 times the height of buildings or

4 Following EPA’s air monitoring during the 2009 season, the Agency will provide the Trust with a Completion-of-
Work report documenting its findings and observations. The information in the report should be helpful to the Trust
in preparing its own work reports and in implementing the air monitoring requirements of this SOW.

5 Since wind and precipitation are factors in selecting the dates for the sampling events,
the criteria of weekly events may have to be compromised. For example: a) if week 3 is
rainy with low winds, back-to-back sampling events can take place in week 4. b) if week
5 is clear with consistent high winds, two sampling events can occur and week 6 can be
skipped. If it becomes problematic for the sampling event to occur after a 36 hour time
period of no appreciable precipitation, this parameter may be readjusted. It is expected
that this type of decision making will occur during the five-to-six month event and
involve representatives of the sampling team, EPA and Vermont.
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obstructions away from buildings/obstructions, 10 meters from tree
canopy, at least 2 meters above the ground level.

f) The monitors shall collect a minimum of 2000 liters of air per
sample pump, per event. The type of pumps and power source
(batteries, solar panels, generators) will be left to the discretion of
the Trust and shall be documented in the SAP.

40. Based on EPA’s and Vermont’s evaluation of the monitoring data collected during
the Trust’s first sampling season, the parameters for air monitoring during subsequent years may
be altered. Any alterations to the parameters shall be documented and included in an Addendum
to this SOW.

a) The frequency of the 24-hr and 10-hr sampling events may change.

b) In the event that these analyses show that a predictable proportion of
the fibers observed in each sample are asbestos fibers, the Trust, upon
approval of EPA, in consultation with Vermont, may reduce the number of
transmission electron microscopic analyses in subsequent years.

c) The Trust must obtain the applicable sampling and analysis
certifications as specified in the “Vermont Regulations for Asbestos
Control.”

41. During the 2009 air monitoring season, EPA will also collect five point surface soil
composite samples in the immediate vicinity of each of the ten (10) air sampling stations and will
analyze the samples by polarized light microscopy (“PLM”). Based on the results of the soil
samples, EPA, in consultation with the Trust and with Vermont, will determine whether similar
soil sampling would be useful in subsequent seasons, when the Trust assumes responsibility for
air monitoring under this SOW.

VIII. DUST SUPPRESSION

42. If the evaluation of the air monitoring data by EPA and Vermont indicates that dust
suppression activities should be implemented, EPA, after consultation with Vermont, will direct
the Trust to undertake interim dust suppression activities.

43. The Trust shall develop a technically sound Work Plan for implementing Dust
Suppression activities, subject to approval by EPA, in consultation with Vermont. The Trust
shall implement Dust Suppression activities to the extent reasonably practicable under the
circumstances for the duration required by EPA not to exceed seven (7) years and nine (9)
months after the Plan Effective Date or as otherwise provided in the Agreement.

44. Interim dust suppression is not intended to be a substitute for a final remedy, nor to
ensure zero dust migration if this cannot be reasonably accomplished.
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IX. INVESTIGATION OF OFF-SITE MATERIAL

45. The Trust shall provide technical assistance for the purpose of characterizing
asbestos at off-site locations. This assistance shall cover discrete portions of the characterization
activities and could include sampling (including activity based sampling), analysis (field or off-
site lab), sample management, validation, data management, reporting, or other activities that
EPA and/or Vermont identify as necessary to support the investigation of off-site material
subject to the funding limits set forth in the Agreement.

X. COMPLETION OF WORK

46. Within thirty (30) days after completion of implementation of items: IV. A., B., and
C., the Trust shall submit an interim completion of work report (“ICWR”) to EPA and Vermont.
This is an interim report as the operation and maintenance of these items is expected to continue
for seven (7) years and nine (9) months from the Plan Effective Date or as otherwise provided in
the Agreement. Within 30 days after completion of all Work required by Sections IV. A., B.,
and C. of this SOW, the Trust shall submit a final completion of work report (“CWR”) to EPA
and Vermont. The CWR shall include the following:

a) A list of all required activities and certification that each has been completed in
accordance with approved plans.

b) Original photographs with a written description (as applicable).

c) An estimate of the Trust’s costs incurred.

47. The Trust shall periodically submit the logs and reports generated from item IV.D.
to EPA and Vermont, which will function as the CWR for that portion of the Work.

48. The Trust shall generate a CWR within ninety (90) days after the end of each year’s
air and meteorological monitoring run and include all of the analytical and meteorological station
data collected during that year’s air monitoring activities.

49. The Trust shall generate a CWR within ninety (90) days after the end of each year’s
Dust Suppression and Off-Site Investigation activities on the status of those activities.

XI. INTERIM DELIVERABLES

50. The Trust shall submit quarterly progress reports to document compliance with the
Agreement and this SOW. These progress reports shall be prepared under the direction of the
Trust PM. Each report shall contain the following:
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a) A summary of the activities that were performed in the previous quarter and the
activities to be performed during the following quarter;

b) A copy of all data collected during the previous quarter, in an electronic format
specified by EPA and Vermont;

c) The status of all sampling activities, including a summary of samples
collected, samples undergoing analysis, samples received and undergoing data evaluation
and validation, and data that are final;

d) A copy of all final results, in an electronic format specified by EPA and
Vermont, that were received since the previous quarterly submittal;

e) Upon request by EPA and/or Vermont, a copy of draft data;

f) A summary of the activities that were completed to identify the location of
off-site material along with a summary of any new information or findings since the
previous quarterly report;

g) A summary of any Trust activities performed to support EPA and Vermont
field activities; and

h) The expenditures relative to any spending caps, the amount spent, amount
remaining, pending invoices, and percent of cap expended.

The costs of preparing these reports shall not be considered Administrative Costs
under the Agreement.

XII. PROCEDURE FOR REQUESTING A CHANGE IN SCHEDULE OR APPROVED
WORK PLAN

51. The Trust PM shall submit, in writing, any request for a change in schedule or
revision to an approved Work Plan. EPA and Vermont shall determine whether the proposed
change or revision is acceptable. EPA and Vermont will provide a written finding as to whether
it accepts the change or proposed review or whether the schedule and/or document shall remain
as is.

XIII PROJECT MEETINGS

52. The Trust PM shall at the discretion of the PMs, meet with EPA and Vermont
representatives monthly during April through November of each year that the injunctive relief
items in the Agreement are in effect and at least once during the period from December through
March. The location for the meeting shall be specified by EPA and Vermont.

End of Scope of Work


